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DATE : October 1, 2010 {\ \
RE: PALO VERDE UTILITIES COMPANY AND SANTA CRUZ WATER COMPANY -

REQUEST FOR EXTENSION OF COMPLIANCE DEADLINE (DOCKET nos.
SW-03575A-06-0545 AND W-03576A-06-0545)

In Decision No. 70381, dated June 13, 2008, the Arizona Corporation Commission
("Commission") approved the applications of Palo Verde Utilities Company and Santa Cruz Water
Company ("collectively "Global Water PV / SC") for Certificates of Convenience and Necessity
("CC&N") in Pinal County, Arizona.

As part of Decision No. 70381, the Commission ordered that Global Water tile the
following item as a compliance item with Docket Control by June 30, 2009:

" ...the Certificate of Approval to Construct for the first well, storage facility and
distribution system for Phase 1 development in the Northwest Zone of the
extension area..."

On June 30, 2009, the Company filed a motion for an extension of time for compliance
with the above mentioned requirement. On July 9, 2009, Staff tiled its response, recommending
an extension until June 30, 2010. On September 3, 2009, the Commission issued Decision No.
71263, which approved an extension of time from the original June 30, 2009 due date until
June 30, 2010.

On June 16, 2010, Global Water PV / SC docketed a subsequent motion requesting a two
and a half year extension of time from the June 30, 2010 due date until December 31, 2012. The
application points out that the "extension areas approved in Decision No. 70381 have not developed
as quickly as expected" because Arizona "has experienced a significant recession" in which
development "has been significantly impacted". The Company also states that it has accomplished
numerous steps in the Compliance requirements of Decision No. 70381, including a number of
Approvals of Construction ("AOC") and a Designation of Assured Water Supply ("DAWS")
extension for the area in this docket. In general, the application states that Global Water PV / SC
has invested "many millions of dollars in the extension areas granted by Decision No. 70381".

Further, the application confirmed the Company's position, as quoted in Decision No.
71263, that the Northwest Zone can be served by interconnecting the Southwest Zone to the
Northwest Zone until enough customers exist to justify building separate facilities in the Northwest



Docket Control Center
October 1, 2010
Page 2

Zone. The Company therefore states that the required Approval to Construct ("ATC") is not
necessary at this time.

On September 15, 2010, Staff contacted Mr. Timothy Sato, Company attorney, to discuss
the the Company's application for extension of time. Mr. Sabo stated that he would provide
additional written information and, on September 21, 2010, he provided a clarifying e-mail
reiterating the very complex nature of the subject CC&N extension - which included 47 separate
parcels, located in three separate zones (Southwest, North and Northwest) of the Company.

Global Water PV / SC's application summarizes by stating that they have exhibited
substantial effort and invested significantly in the extension areas and have met many of the
requirements of Decision No. 70381. They request that the extension date for this item be moved to
December 31, 2012, which will match deadlines established for other requirements in this docket
(in Decision No. 71631).

Based on the application and all of the above, Staff does not object to Global Water PV /
SC's request for an extension of time until December 31, 2012 for the provision of the ATC for the
first well, storage facility and distribution system for Phase 1 development in the Northwest Zone of
the extension area. Staff therefore recommends that the Commission due dates for those filings be
extended to that timeframe. Staff further recommends that Global Water PV / SC be ordered that
any further time extensions that are requested should include updated requests for service for all
parcels in the extension area outlined in Decision No. 70381 .
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Originator: Brian K. Bozzo
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